
From: Gary Moore
To: Jonathan Carroll
Cc: Steve Wilson
Subject: Falcon Refinery:  Weekly Report
Date: 10/15/2012 10:18 AM

Jonathan:

I received the weekly report  dated October 12, 2012.

As we talked about last week, no activities were performed for the week of October
 8, 2012 and according to the weekly report no activities are planned for the week of
 October 15.  That is 2 weeks with absolutely no activity.  As you know, I find this
 unacceptable.  Your company consistently shows that funds are not made available
 to perform the activities necessary in the time frame that was agreed to by your
 organization.  If you don't have the funds or refuse to provide the necessary funds
 to perform the work in a timely manner, please let me know so that we may take
 over the actions.  I want you guys to do the work but I cannot afford the continuing
 slowdowns, shutdowns, and non-payment of your vendors  (ie. Gainco, etc.) as it
 disrupts the continuity and progress necessary for a successful project.

Please let me know immediately  what you intend on doing and restarting next week
 is not an acceptable answer.

Thanks

Gary Moore
Federal On-Scene Coordinator
EPA Region 6
Cell: 214-789-1627 
Work: 214-665-6609
email: moore.gary@epa.gov
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